-

MUNICIPALITY OF GUBAT, SORSOGON

20% DEVELOPMENT FUND 2022

UTILIZATION REPORT
As of March, 2022
ACCOMPLISHMENT
AlP wh?_.u:nn Program/ Project/ Activity Location Appropriations ARt Adjusted Cost R BALANCE Todate
0- Reprogrammed Incurred FINANCIAL PHYSICAL

00600319 | Improvement of Water System Payawin 13,680.00 13,680.00 13,680.00 0% |completed
" |Improvement of Water System Tabi 198,483.00 198,483.00 | 191,180.00 7,303.00 |  96%  |Completed

s el aaiire i chiels. S Dpipaios Tagaytay 607,319.27 607,31927 | 607,319.27 . 100%
3000-000-3-2-04- |(Addl. Fund) For final payment

000-001-000 : e

wwwa&o_oéa oE Dempstite (ddifional Tagaytay 461,000.00 461,000.00 | 359,515.73 101,48427 | 78%
8000-000-3-1-00- |Construction/ Rehabilitation/ . . .

000007015 |improvement of Streetlights Buenavista 50,993.00 50,993.00 28,700.00 22,293.00 56% On going
8000-000-3-2-02- |Installation of Fish Cages Cogon 27,770.00 27,770.00 27,770.00 0% On going

003-002-009

Installation of Fish Cages Cota na Daco 27,770.00 27,770.00 27,770.00 0% on going
Purchase of Land for Road Opening
8000-000-3-1-00- |from Hiway 59 to the Junction
1. . : °
000-006-122 | hetween Bonifacio and Calderon =AlEaN L1170 H1,151.70 s
Streets .
Purchase of Land for Road Opening Paradijon I e
8000-000-3-1-00- |from Hiway 59 to the Junction .
000-006-122  hetween Bonifacio and Calderon 801,504.46 801,904.46 801,904.46 0%
Streets (Addl. Fund)
8000-000-3-1-00- |Purchase of Land for road opening in .

0000613 |Sitio Gumang, Cota na Daco Cota na Daco 183,120.00 183,120.00 183,120.00 | 0% [On process
S0+ |Rehab of Irrigation Canal Naagtan 150,000.00 150,000.00 150,000.00 0%  |on going
8000-000-3-1-00- [Rehab of Irrigation Canal - Sitio )

000-006-125 | Anibong Bulacao 49,320.00 49,320.00 49,320.00 0% On going
o | Site Development Pinontingan 1,000,000.00 1,000,000.00 | 943,836.50 56,163.50 |  94%  |completed

Construction of Farm Machineries
80090003292 |House-Upland Riceland Farm Workers| ~ Bagacay 132,400.00 132,400.00 16,530.00 115,870.00 |  12%  [on going
Asso. (URFWA)




8000-000-3-2-02-

Construction of FARMC Fisherfolks'

003002010 | House Paco 500,000.00 500,000.00 403,370.00 96,630.00 81% Completed
SOT0-G08 5405 Construction of Street Lights Union 250,000.00 250,000.00 29,530.00 220,470.00 12% on going (45% completed)
000-006-018 ; i
lanfeuiition ok Retan Rigins (Cae Buenavista 250,000.00 250,000.00 250,000.00 | 0% |on going
Sorsogon Surfers' Asso.)
Improvement/ Rehabilitation of -
Multipurpose Hall to Two-Storey 3,350.00 3,350.00 852.00 2,498.00 | 25% Mwﬂw m” PO
3000-000-3-1-10- |Building
000-001-027 | Tmprovement/ Rehabilitation of Balud del Sur
Multipurpose Hall to Two-Storey 495,025.00 495,025.00 495,025.00 - 100%  |completed
Building (Additional Fund)
3000-000-3-1-10- .. completed/ Reprog.
016.000000 |Improvement of Water System Lapinig 4,050.00 4,050.00 4,050.00 0% 10/18/21
Construction of Multipurpose Hall Manook 52,060.25 52,060.25 52,060.25 0% completed
3000-000-3-1-10- N ]
000-001-027  |Construction/Improvement o N Completed for final
Multipurpose Hall (Additional Fund) Patag Z6:680.00 26,6800 2668008 0% | ven
P Pump/ Drilling - Installation of Water Beriran 85,000.00 85,000.00 85,000.00 0%  |completed
-J00- System
TOTAL CONTINUING APPROPRIATIONS 2021 5,711,076.68 - 5,711,076.68 3,075,858.50 2,635,218.18 6.554
SOCIAL SERVICES 13,030,000.00 2,000,000.00 11,030,000.00 813,845.02 10,216,154.98 0.07
3000-000-3-1-01- |Construction/Improvement of . with SBrgy Reso. Waiving
010001388 | Multipurpose Hall Paradijon 2,000,000.00 2,000,000.00 - - the amount/ Reprog, 3-14-222
3000-000-3-1-01- R A i3 Awarded 2-25-22 for
O10-001-165 Rehabilitation of Multipurpose Hall Casili 1,000,000.00 1,000,000.00 1,000,000.00 0% issuance of NTP
3000-000-3-1-01- i ; . " Awarded 2-25-22 for
o10.001488 | Construction of Multipurpose Hall Union 2,000,000.00 2,000,000.00 2,000,000.00 0% issuance of NTP
3000-000-3-1-01- |Construction of Computer Laboratory . . Awarded 2-25-22 for
010:001-19 | Byilding - Jupi National High School Jupi 2,000,000.00 2,000,000.00 2,000,000.00 0% ssuance of NTP
3000-000-3-1-01- |Purchase of land for Municipal . )
010001445 | Evacuation Center San Ignacio 1,800,000.00 1,800,000.00 1,800,000.00 0% For appraisal
3000-000-3-1-01- . . . Awarded 2-25-22 for
o10-001.400 | CONstruction of Multipurpose Hall Payawin 3,000,000.00 3,000,000.00 3,000,000.00 0% issuance of NTP
30000003205 o tion of PWD access ramp | 108 Manook 500,000.00 500,000.00 | 327,715.00 Praoss00 | g | L06vecompleied e

003-000-002

Street

22




3000-000-3-1-01- |Construction of Slope Protection . o 100% completed March
010001417 |(Flood Control)- Additional Fund Rizal 500,000.00 500,000.00 | 486,130.02 1386998 | 97%  |,00
3000-000-3-1-01- |Construction of Drainage System
0100051 {ondlior Tine Canal Benguet 230,000.00 230,000.00 230,000.00 0% | For POW
ECONOMIC SERVICES 39,970,000.00 1,000,000.00 38,970,000.00 8,699,936.02 30,270,063.98 0.22
8000-000-3-1-010- | Concreting/ reblocking of Padrique Mimpul, Batec n going (95%
-000-3-1-010- o on going (95%
00000001 |Strect from Highway 59 to Fishlanding del ﬂ”:mmwvoam 7,800,000.00 7,800,000.00 | 2,359,126.02 5440.873.98 | 30% |
8000-000-3-1-010- |Construction of Hanging bridge, Isla
000000037 |Noah (Purok 2, 3, 4 & 5) Bagacay 1,500,000.00 1,500,000.00 1,500,000.00 0% For POW
oo |Loan amortization (5th year) 10,506,919.06 10,506,919.06 10,506,919.06 0% Payment due June 2022
- - -
Soo-o.oo.w._.os. Oozoz.uzsm of Calderon Street Pazadion 3.500,000.00 3.500,000.00 3.500,000.00 0% on going (30%
000-000-424  |extension completed)
8000.000.3-1-91%" | Concreting of Pili, Cogon to Gumang Qmoncmomam 121 2,000,000.00 2,000,000.00 | 1,737,825.00 262,175.00 | 87% | completed
oo |Concreting of Road, Purok 1 Bagacay 1.000.000.00 1,000,000.00 1,000,000.00 0% | on going (70% completed)
moﬁwwmwomw..__ %5- MM“ﬂ.M“ﬁm\ Mﬂwﬂ_mwﬂ_os el SR Carriedo 3,000,000.00 3,000,000.00 | 1,512,398.00 1,487,602.00 50% on going (30% completed)
8000-000-3-1-010- | Concreting of Roxas & Prieto Streets
000-000-058 |0 Coastal Road Balud del Sur 850,000.00 850,000.00 839,667.00 10,333.00 99% Completed
Construction of Apartment Type (3flr
o maorc  |Condo Type niches / condotype - Ariman 1,000,000.00 1,000,000.00 | 212,500.00 787,500.00 21% | Completed
Public Cemetery
moooﬁwm.ooﬁww..h%_o- W_MMWM_MMO%“Mwﬁ\ Concreting of Balud del Norte 1,000,000.00 1,000,000.00 1,000,000.00 0% For implementation 2nd Sem
B g |Construction of Bilwang Road Jupi 2,000,000.00 2,000,000.00 | 1,877,390.00 122,610.00 | 94% | on going (90% completed)
8000-000-3-1-010- | Communal Irrigation Canal (Addl. .
j 1 - - Reprog. 3-14-22
0000047 |water source to Kabiriyuan) Payawin 1,000,000.00 | 1,000,000.00 eprog. 3
woa%mmwﬂm..m_%_o- Concreting of Pathway Sta. Ana 1,500,000.00 1,500,000.00 1,500,000.00 0% on going (40% completed)
8000-000-3-1-010- | Improvement of Barangay Road ;
000000144 |(Widening.of road) Cabigaan 543,080.94 543,080.94 |  161,030.00 382,050.94 |  30% | Completed
mooﬁwmwvc.w..%_o. Construction/Rehabilitation of Payawin 500,000.00 500,000.00 500,000.00 o -

Irrigation System - Kabiriyuan




8000-000-3-1-010-

Construction/Rehabilitation of

0000062 |lrrigation System Ogao 500,000.00 500,000.00 500,000.00 | 0%  |ForPOW
s00006.31010- | Construction of Pottery Center of Sta. Ana 470,000.00 470,000.00 47000000 | 0%  |ForPow
000-000-633 | Paradijon Pottery Organization
B onoan . |Purchase of Lot Barangay Site Annex Nato 1,000,000.00 1,000,000.00 1,000,000.00 | 0% | For land appraisal
o |Purchase of Barangay Site Lapinig 300,000.00 300,000.00 300,000.00 | 0% | For land appraisal
TOTAL CURRENT APPROPRIATIONS 53,000,000.00 3,000,000.00 50,000,000.00 9,513,781.04 40,486,218.96 0.19
TOTAL 58,711,076.68 3,000,000.00 55,711,076.68 12,589,639.54 43,121,437.14 22.598%
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